

## **REPORT FROM CHILHAMS FUTURE DELIVERY BOARD**

CFDB have continued detailed planning for the community engagement exercise that it hopes will deliver a set of practical and achievable design parameters which lead to a single buildable scheme to return the Square to a safe and attractive space for the community and also create an enjoyable destination for visitors.

The engagement will comprise 3 or 4 workshops run by an independent chairman on the following Thursday evenings at 7pm ...

27th May - Open Workshop

Objective: formally identify and rank community aspirations for the square and its environs

Attendees: the local community

17th June - 1st Scheme Development Workshop

Objective: commence process of sieving and reconciling statutory stakeholder and community aspirations to yield a set of practical and achievable design parameters

Attendees: representatives from the local community, statutory stakeholders

8th July - 2nd Scheme Development Workshop

Objective: continuation of 1st Workshop if required

Attendees: representatives from the local community, statutory stakeholders

[Halcrow to draw up a buildable scheme at concept level based on draft design parameters]

29th July - 3rd Scheme Development Workshop

Objective: present, review and agree parameters and concept proposals

Attendees: representatives from the local community, statutory stakeholders

If the 2nd Workshop is not required the 3rd Workshop will be brought forward to 8th July

CFDB have invited the following statutory stakeholders to participate in the Scheme Development workshops:

Ashford Borough Council

Kent County Council

Kent Highways

Kent Police

Kent Fire Service

South East Coast Ambulance Service

Ashford Access

English Heritage

Kent Downs AONB

It may be necessary to revise the dates of the Scheme Development workshops if key statutory stakeholders are not able to attend.

A leaflet will be delivered to all properties in the parish advising them about the community engagement exercise and how to find out more information.

Chilham's Future Delivery Board

May 2010